**Project Name**: cmuPrinters

**Team Members:** 

Mitchell Flaherty (mgflaher) Salem Hilal (shilal) Alec Resende (aresende) Craig Barretto (cbbarret)

Task	Person	Due Date	Status
Choose Project	All	Nov. 2	Complete
Set up GitHub	All	Nov. 2	Complete
Write Proposal	Craig, Alec	Nov. 2	Complete
Proposal Presented	Salem, Mitchell	Nov. 2	Complete
Plan Front End	Salem	Nov. 8	Complete
Campus Map with Printer Locs	Craig, Alec	Nov. 4	Complete
Get Printer GPS Locs	All	Nov. 16 (extended)	In Progress
PrinterStatusData Module	Alec	Nov. 23 (extended)	In Progress
UpdateMapStatus Module	Craig	Nov. 23 (extended)	In Progress
ClosestPrinter Module	Mitchell	Nov. 23 (extended)	In Progress
Finished Front End	Salem	Nov. 24 (extended)	In Progress
Product ready for testing	All	Nov. 25 (extended)	Not Started
Testing/Fixing/Advertising	All	Ends Early December	Not Started
Final Presentation	Craig, Alec	Early December	Not Started
Final Report	Salem, Mitchell	Early/Mid December	Not Started